
 

 

 

 
 

 

Sanitary Contract 910 (Improvements to the Sanitary Sewer Collection System  

in the Herring Run Sewershed, Part 2: Chinquapin Run) 

 

March 01, 2021 

 

To whom it may concern,  

 

Sanitary Contract 910 is underway, and work is being completed at multiple locations.  Work activities primarily consist of 

replacement and upsizing of sanitary sewers by open-cut excavation, cured-in-place pipe lining (CIPP), construction of new 

manholes, and stream stabilization along Chinquapin Run. 

 

The purpose of this project is to: 

 

• Repair the aging sewer system 

• Prevent sewer back-ups into private property 

• Reduce/eliminate sewer overflows 

• Improve sewage flows and pipe capacity 

• Improve stream water quality 

• Maintain and enhance existing bedrock and bed features 

• Stabilize the stream flow and reduce bank erosion 

 

Below is the project construction status update: 

SC910 is approximately 97% complete with an expected construction completion of Spring – Summer 2021. 

 

Work in Progress / Complete 

 

• Sewer construction 

o Sewer pipeline replacement at Chinquapin Run Stream & E Lake Avenue was finished early February 2021. 

o All sewer construction work on this project has been completed. 

 

• Stream restoration work is underway between Northern Parkway to East Lake Avenue 

o Heavy machinery will be used (construction noise is expected) 

o Large construction vehicles will be utilized to deliver heavy stream building materials to the site 

o Stream flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

o Work expected to take approximately 2 weeks to complete 

 

• Stream restoration planting work (ongoing Fall/Winter 2020 and Spring 2021) 

o Tree, grass, and shrub planting are mostly completed in various areas where construction has completed 

o This work is aims to stabilize disturbed areas, reforest along the stream, and beautify the area. 

o Current locations where plantings are mostly completed: 

▪ Chinquapin Run stream banks and paths between Herring Run Stream & Hillen Road,  Hillen Road & 

Loch Raven Blvd, Loch Raven Blvd & Woodbourne Ave, Woodbourne Ave & The Alameda, The 

Alameda & Belvedere Ave, and Belvedere Ave towards Northern Parkway 

o New planting installations are currently on-hold due to seasonal restrictions. 

o Areas currently in construction or incomplete will be planted later this year 
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Upcoming Work (March 2021 – April 2021) 

 

• Stream restoration work is upcoming between East Lake Avenue and Cedarcroft Road 

o Heavy machinery will be used (construction noise is expected) 

o Large construction vehicles will be utilized to deliver heavy stream building materials to the site 

o Stream flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

o Work expected to take approximately 6 weeks to complete 

 

• Site restoration at various locations 

o Sidewalks, curbs, and alleys previously impacted by work will be restored, temperatures permitting 

o Asphalt pavement roads and parking lots impacted by work will be restored, temperatures permitting 

o Topsoil, seed, and grass will be installed when seasonally appropriate 

o Construction vehicles and machinery will be used 
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Please Visit our Website @ www.baltimorecity.gov 

 

Below are some pictures to highlight work in-progress and recently accomplished:   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you have any 

questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and 

resources are also available on our website https://publicworks.baltimorecity.gov/ . 

 

 

Sincerely, 

 

 

 

Christopher Peake 

Construction Project Supervisor I 

DPW, Office of Engineering & Construction 

Christopher.Peake@baltimorecity.gov 

Completed stream restoration work at 

Woodbourne Avenue 

Temporary stream diversion being setup at 

Chinquapin Run 

 

Stream restoration underway between Northern 

Parkway and East Lake Avenue 

Temporary stream diversion being setup at 

Chinquapin Run 
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